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ALLOCATION FOR PROJECTS WITH VALUE GREATER THAN 120 PERCENT OF
PROGRAMMED AMOUNT

RESOLUTION FP-01-57

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $2,700,000 from Items 2660-301-0042 and 2660-301-0890 of the Budget Act of 2000 for
the project on the attached sheet.

The Department has complied with the National Environmental Policy Act and the California
Environmental Quality Act requirements in preparation of this project.

This major construction project proposed for funding is included in the State Highway Operations
Protection Program.

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $2,700,000 for one (1) new major construction project.
This project has a total cost greater than 120 percent of the programmed amount.

The additional funds of $1,151,000 requested for this SHOPP project will come from savings on other SHOPP
projects.
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile (Kilopost)

Location
Project Description

Project Support Expenditures

EA
PPNO

Program
(Prog Year)

Prog Amount

Budget Year
Item #

Program Code

State
Federal

Total Amount

2.5d(1) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution:  FP-01-57
1

$2,700,000
Department of
Transportation
PLUMAS LTC

Plumas
02N-Plu-89

3.2/3.6

In Plumas County, near Clio, from 0.3 kilometer south to
0.3 kilometer north of Sulpher Creek Bridge.
Replace bridge (scour).

Support Expenditures to Date: $572,000

344201
02-5810

SHOPP / 01-02
$0
$0
$0

$1,549,000

2000-01
301-0042
301-0890

20.20.201.111

$540,000
$2,160,000

$2,700,000

PROJECT DESCRIPTION
This project is in Plumas County, Near Clio, on State Route 89. This project will replace the Sulphur
Creek Bridge.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $1,549,000 in the 2001/02 fiscal year.  This request
of $2,700,000 is an increase of 74% over the programmed amount for this project.

BACKGROUND
The project proposes to replace the existing Sulphur Creek Bridge with a new structure for scour
mitigation purposes. The work involves replacing the existing multi-span Sulphur Creek Bridge with a
single span structure and reconstructing the bridge approaches to match the new bridge width.

N

Clio
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The original four span concrete slab structure was built in 1948. The structure was damaged by flooding
in December of 1955, and repaired in 1956 by constructing pile extensions. In 1963 the structure was
again damaged by flood flows resulting in 0.3-meter of settlement at the south abutment.  In 1964, the
bridge was lengthened by 45 feet to mitigate the scour issue at the abutment. There is a history of a
chronic debris problem and significant scour concerns with the existing bridge.

The new Sulphur Creek Bridge will consist of a single span bridge with two (2) 3.66-meter lanes with
2.44-meter shoulders.  The total width of the bridge will be 12.2 meters.

REASON FOR INCREASE
When the bridge Advanced Planning Study (APS) was prepared, the strategy called for replacement of
the existing Sulphur Creek Bridge with a new 52.2-meter long multi-span bridge.  This strategy was
based on the estimated scour conditions as identified in the Preliminary Hydraulic Report.

After drilling the bridge site and reviewing foundation information, it was discovered that the potential
scour depth significantly exceeds the amount estimated in the Preliminary Hydraulic Report.  The
Department considered two options in revising the design to mitigate for the scour concerns at the center
support, and found it is more cost-effective to construct a single span bridge with no vertical supports in
the creek than to proceed with the multi-span alternative.  An additional $700,000 is needed to construct
a single span bridge so the foundation will be protected from future scour damage.  The Engineer’s
Estimate also increased by $451,000 to build a temporary detour needed for construction of the single
span bridge and associated revisions to the traffic handling and erosion control plans.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,700,000 to allow this project to be

advertised.

OPTION B: Deny this request and reprogram this project in a future funding cycle of the SHOPP.

The Department considered these options, and determined that the project as submitted
provides the best solution for addressing the scour issues at the Sulphur Creek Bridge.

RECOMMENDED OPTION
The Department recommends that this request for $2,700,000, as presented in Option A above, be approved to
allow this project to be advertised.
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